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RE:

Dear Mr. Battaglia:

1.0 SUMMARY

Stabilization Plan (IRM)

• Soil in the Production Area (SWMU 11) - Ciba is reviewing the results of using
GAC to remove soil extracted VOAs.

Mr. Frank Battaglia, Project Manager
USEPA Region I
Waste Management Building
90 Canal Street
Boston, MA 02114

As required by the modified Consent Decree (CD) of September 28,1992,1 am 
. submitting the monthly stabilization progress report for August 1999.

• Contaminated groundwater in the Production Area (AOC 13) — The groundwater 
extraction wells 110 and 120 and the pretreatment system are operating at near 
capacity due to the successful rehabilitation of both recovery wells.

Since the initiation on September 29, 1995, the groundwater stabilization 
pretreatment plant has processed approximately 116 million gallons of contaminated 
groundwater meeting the permit wastewater discharge limits for the City of Cranston, 

Rhode Island.
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Construction of a third production well (PW-130) was completed the week of August 
9,1999..
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2.0 DISCUSSION

New Production Well 130

3.0 SCHEDULE OF ACTIVITIES

Sincerely,

attachment:!

• Complete pump test of PW-130 by September 1999 with report to EPA to follow.
• Start second semiannual sampling of the groundwater in September 1999.

If you have questions or need additional information, please contact me at 732 914-2537 
or fax 732 914-2909.

D.L. Mayer Drilling Services of North Reading, MA completed the installation and 
development of new purge well PW-130. URS Greiner Woodward Clyde (URSGWC) will 
perform a 72 hour pump test of the well at the site beginning the last week in August 1999.

1^)01/1/
Barry Cohei
Projector Coordinator 
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